Sprint 3 - Endurance

Select a period to highlight at right. A legend describing the charting follows.

Period Highlight: 1 ▨ Plan Duration ▨ Actual Start ▦ % Complete ▨ Actual (beyond plan) ▨ % Complete (beyond plan)

ACTIVITY	STAFF MEMBER(S)	PLAN START (Hours)	PLAN DURATION (Hours)	ACTUAL START (Hours)	ACTUAL DURATION (Hours)	PERCENT COMPLETE
Develop a plan (Gantt chart)	Taye	3	2	1	2	100%
Build requirements table	adnan	3	2	3	1	100%
requirements sign off table	Adnan	6	3	4	2	100%
algorithm	Taye	2	1	2	1	100%
flow chart	Taye	1	1	2	1	100%
block code	Taye	3	2	3	2	100%
sensor data	Bryn	2	1	2	2	100%
test table	Bryn	2	2	3	1	100%
staffing plan	Bryn	3	1	1	1	100%
system design doc	Bryn	2	3	2	2	100%
robot video	Adnan	2	1	1	1	100%
github repository	Adnan	1	1	1	1	100%
Activity 13						100%
Activity 14						0%
Activity 15						0%
Activity 16						0%
Activity 17						0%
Activity 18						0%
Activity 19						0%
Activity 20						0%
Activity 21						0%
Activity 22						0%
Activity 23						0%
Activity 24						0%
Activity 25						0%
Activity 26						0%